

Daily Reports

Project Name: Village Locator Application **Author:**
AdarshKumarSrivastava/phase-2-of-Bluestock (Clint Project)

Report 1: Initial Architecture and Setup (2026-04-29)

Tasks Completed: - Initialized the Git repository. - Scaffolding of the initial Next.js and Prisma architecture. - Added basic search logic to handle entity querying without loading the heavy datasets into memory. - Ensured that large datasets (like csv files) were appropriately excluded from being committed.

Next Steps: - Establish the data models in Prisma. - Create a seeding script to populate the database with the provided demographic data.

Report 2: Database and API Foundation (2026-05-01)

Tasks Completed: - Developed prisma/schema.prisma mapping the hierarchy from State to Village. - Implemented prisma/seed.ts to properly process the multi-gigabyte CSV data efficiently using Node.js file streams and csv-parser. - Updated .gitignore to prevent generated artifacts, build folders, and massive data files from bloating the repository. - Built out the initial page.tsx for the main frontend structure.

Next Steps: - Finalize the frontend Vite application (/client). - Implement the interactive user interface and mapping integrations.

Report 3: Feature Integration and Polish (2026-06-16)

Tasks Completed: - Successfully integrated the Google Maps API into the frontend client. - Built an interactive modal providing users with direct directions to the selected village based on geographic addressing. - Refined styling and layout across the React interface utilizing Tailwind CSS. - Did a final pass on .gitignore to guarantee all sensitive and massive files (like .env) are excluded before packaging the codebase for submission.

Next Steps: - Package the distinct components (Frontend, Backend, Database, REST API) into separate ZIP files conforming to the 10 MB per-file limitation. - Draft the Final Technical Documentation for project submission.